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United States Environmental Protection Agency
Region V
POLLUTION REPORT

Date:  Friday, December 12, 2008
From: James Augustyn, OSC
To: Jason El-Zein, USEPA David Chung, OSWER

Kevin Clouse, Ohio EPA Mark Dumo, USEPA

Nola Hicks, USEPA William Ryczek, USEPA

Wade Balser, OEPA Frank Foley, NEORSD
Subject: Removal Action

DLH Plating Site

2801 Grand Avenue, Cleveland, OH

Latitude: 41.4847

Longitude: -81.6281
POLREP No.: 2 Site #: B5SNQ
Reporting Period: 12/1/2008-12/11/2008 D.O. #: 31
Start Date: 11/11/2008 Response Authority: CERCLA
Mob Date: 11/11/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLISID #: OHN 000510286 Incident Category: Removal Action
RCRIS ID #: Contract # 68-S5-03-01

Site Description
See POLREP #1

Current Activities

On Monday, Dec. 1, 2008, two tanker trucks were mobilized to the site to remove liquids
from numerous tanks and totes. Approximately, 9,270 gallons of liquids [Hazardous Waste
Liquid (Cadmium, Chromium) D006, DO07] were removed from the site and transported to
Vickery Environmental, Inc. in Vickery, Ohio for disposal. ERRS continued logging and
labeling drums located in Room B (see Site Layout Figure in document tab above). E-Tank
contracted Enviro Serve to mobilize to the site and clean out the frac tank from previous
facility operations.

On Tuesday, Dec. 2, ERRS sampled 57 drums, submitted five liquid samples to the lab for
waste characterization analysis, and pumped approximately 4,000 gallons of standing floor
water into tanks T114 and T115.

On Wednesday, Dec. 3, ERRS sampled 56 drums and performed hazard characterization
testing on 40 samples. ERRS collected core samples from solid material in a DLH Plating




roll-off box, produced a composite sample of the material, and split the sample with Ohio
EPA. Two tanker trucks were mobilized to the site. Approximately, 9,400 gallons of
(Hazardous Waste Liquid D006, D007, FO06) were removed from the site and transported to
Vickery for disposal.

On Thursday, Dec. 4, ERRS sampled 66 drums, performed hazard characterization testing on
46 samples, and pumped off liquid in the DLH Plating roll-off box into empty totes. Two
tanker trucks were mobilized to the site. Approximately, 9,300 gallons of (Hazardous Waste
Liquid D006, D007, FO06) were removed from the site and transported to Vickery for
disposal.

On Friday, Dec. 5, ERRS sampled 8 drums, performed hazard characterization testing on 41
samples, began collecting tank sludge measurements, and began segregating aerosol

cans. ERRS collected core samples from solid material in tank TO86, produced a composite
sample of the material, and split the sample with Ohio EPA. One tanker truck was mobilized
to the site. Approximately, 5,050 gallons of (Hazardous Waste Liquid D006, D007, FO06)
were removed from the site and transported to Vickery for disposal.

On Monday, Dec. 8, ERRS performed hazard characterization testing on 50 samples,
completed marking the tanks and totes containing cyanide and acid liquids, completed
collecting tank sludge measurements for all tanks inside the building, removed debris from
tanks, and transferred (consolidated) liquid from tanks to empty tanks. Oil from drums
D085, D116, D117,D117, D119, D120, D121, and D122 was consolidated into tote
T165. The City of Cleveland Building Department visited the site to inquire about
demolition activities on the adjacent property.

On Tuesday, Dec. 9, ERRS finalized a waste profile for chromic acid solution, completed
marking the drums containing cyanide and acid liquids, completed collecting tank sludge
measurements for all tanks outside the building, and continued gathering and segregating
small containers from throughout the facility. ERRS collected sludge samples from tanks
T126, T127, T128, T129, and T130 (on-site wastewater treatment system), produced a
composite sample of the material, and performed solidification testing on the sample.

On Wednesday, Dec. 10, ERRS continued gathering and segregating small containers from
throughout the building, began logging information from small containers, began removing
debris from tanks containing cyanide and acid liquids, and submitted sludge samples to a
laboratory for waste characterization analyses. ERRS collected sludge samples from tanks
containing cyanide and acid liquids, produced composite samples of the materials, and
performed solidification testing on the samples.

On Thursday, Dec. 11, ERRS solidified the waste sludge in tank T010 and repaired a hole in
the property fence along Evarts Road. Two tanker trucks were mobilized to the

site. Approximately, 8,700 gallons of waste chromic acid solution (D002, D004, D006,
D007) were removed from the site and transported to Vickery for disposal.

Planned Removal Actions




ERRS will continue to perform: general site clean-up; sampling small containers; performing
hazard characterization testing on samples; segregating totes, drums, and small containers
into waste groups; consolidating waste material; solidifying waste sludges; submitting waste
characterization samples to a laboratory for disposal analyses; and coordinating
transportation and disposal of waste material.

START will continue to document Site activities and conditions and perform air monitoring.

Next Steps

ERRS will begin sampling small containers; continue hazard characterization testing on all
samples; segregate totes, drums, and small containers into waste groups; consolidate waste
material; solidify waste sludges; submit waste characterization samples to a laboratory for
disposal analyses; and transport and dispose of waste liquids and sludges from inside the
facility.

Estimated Costs *

’ ) Total To ’ %
Budgeted Date Remaining | Remaining
Extramural Costs

[ERRS - Cleanup Contractor | $400,000.00| $174,248.00| $225,752.00|  56.44%
RST/START | $25,000.00| $15459.00| $9,541.00|  38.16%
Intramural Costs

Total Site Costs | $425,000.00| $189,707.00( $235,293.00|  5536%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final pavments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Total to Date:

50,780 gallons of Hazardous Waste Liquids D006, D007 (Chromium, Cadmium) have been
transported to Vickery for disposal

23,750 gallons of Hazardous Waste, Liquids D006, D007, FO06 have been transported to
Vickery for disposal




8,700 gallons of Waste Chromic Acid Solution D002, D004, D006, D007 have been

transported to Vickery for disposal

See Previous POLREPs for Waste Disposition listings.

‘I Waste Stream Quantity |Manifest # Disposal Facility
RQ, NA3082, Hazardous Waste, Liquid, 4970 |001988733 | Vickery Environmental,
N.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio
NA3082, I1I, D006, D007

RQ, NA3082, Hazardous Waste, Liquid, 4300 |001988734 | Vickery Environmental,
N.O.S., (Chromium, Cadmium), 0, gallons Inc., Vickery, Ohio
NA3082, III, D006, D007

RQ, Hazardous Waste, Liquid, N.O.S., 9, 4700 (001988772 | Vickery Environmental,
NA3082, III, D006, D007, FO06 gallons Inc., Vickery, Ohio
rRQ, Hazardous Waste, Liquid, N.O.S_, 9, 4700 001988773 | Vickery Environmental,
NA3082, III, D006, D007, FO06 gallons Inc., Vickery, Ohio
RQ, Hazardous Waste, Liquid, N.O.S., 9, 4700 001988774 | Vickery Environmental,
NA3082, 111, D006, D007, FO06 gallons Inc., Vickery, Ohio
RQ, Hazardous Waste, Liquid, N.O.S.,9, | 4600 [001988775 | Vickery Environmental,
NA3082, III, D006, D007, FO06 gallons Inc., Vickery, Ohio
RQ, Hazardous Waste, Liquid, N.O.S., 9, 5050 /001988777 | Vickery Environmental,
NA3082, 111, D006, D007, FO06 gallons Inc., Vickery, Ohio
RQ, Waste Chromic Acid Solution, 8§, 4400 1001988806 | Vickery Environmental,
[UN1755, 1I, D002, D004, D006, D007 gallons Inc., Vickery, Ohio
RQ, Waste Chromic Acid Solution, 8, 4300 001988811 | Vickery Environmental,
UN1755, 11, D002, D004, D006, DO0O7 gallons Inc., Vickery, Ohio
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